
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 007                       
  Date: 2014-08-26  
  Day:  Tuesday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: clear 3:00 pm:  clear 

 Temperature:   7:30 am:   65° Noon: 81° 3:00 pm:  87°  
 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 1 0 2 3 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
       

 
       

 
       

 
Total:    1 0 2 3 

 
 
 
 

 DAILY REPORT 

Activities today: 

GVW was on site installing the silt fence along the perimeter of the project site.  The super went over installation and location with the 

crew this morning.  

 

GVW had precast catch basins delivered this morning. 

 

The HVAC subcontractor stopped by the site around noon to take a look around. 

 

Joe Dermody stopped by the site this morning to check on the status of the items to be removed by the DPW. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing GVW installing the silt fence. 

 

Photo showing the silt fence installed along the 

north side of the parking lot. 

 

Photo showing the silt fence installed along the 

west corner of the parking lot. 

 

Photo showing the silt fence installed along the 

north side of the project area. 



 

Photo showing precast catch basins that were 

delivered to the site this morning. 

 


